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NEWSLETTER NO. 2 .
RESEARCH ON PHOTOINTERPRETER PERFORMANCE

TECHNICAL CONFERENCE

The conference mentioned in the previous newsletter was held in June
and attended by DNB, AH, WH, DD, FP, RW and FS. Presentations and
discussions dealt with optics and modulation transfer functions,
photographic techniques and terminology, related experimental re-
seaxch, psychological factors, statistical analysis and photointer-
pretation. Lab work included making a gem, microdensitometrxy and
determination of transfer functions from edge gradients.

Comments received from the participants indicate that the objective
of the conference (to enhance the insight into, and understanding of,
each other's field of specialization) was achieved. . ILLEGIB

COLLECTION OF PHOTOGRAPHY

The collection of (wide-coverage} photography of specific texrain of
interest is proceeding and nearly completed. JT has beee assisting
FF and RW in the collection of the material. Also, RW has visited
an AF installation to obtain photography of AF sites, especially
missile sites. Prints from much of this photography are being formes
into large mosaics. These mosaics and other material will enable
precise flight path planning which is required for the acquisition

of photography to be used in making gems.‘ Thorough f£light path
planning is required because {1) the camera/altitude combination
will yield converage only about one mile wide along the fllght path
and (2) it 1s necessary that the proper P.I. keys be included in the
photography of each target area of interest. The tine consumed in
this planning activity is considered necessary to ascertain maximum
validity of the experimental design and its execution.’

The £light path planning is expected to be completed within three
weeke. JTP will then obtain the photography required for the gems.

‘The photography will take akout 4-6 we ks and to separate the photo-

acqguisition activity from the project ane acquisition effort has
been named pxoject [ | FS is making arrangements for the
processing of the f£ilm.

MICROSCOPE STAGE

To facili#ate the test administration and enhance precision of
location of images to be viewed by photointerpreters, a microscope
stage is being designed. The stage will automatically bring into
the field of view specific areas of gems to be examined, in proper
sequence.

)

PS:SD/7~APpksved For Release 2006/02/07 : CIA-RDP78§@AOO1800020041-7




Approved Fm.lease 2006/02/07 : CIA-RDP78B0477‘)01800020041-7

CombLeTE PHOTD cogenod ELECT TARG.E!‘S O_p_@m PHoTOGRAPHY, /,.\ e pRoCESSING

AND HMOSAICS (FF +RW) (PF+RW +ONG +F G v Fs)

DEMGH 4+ CONSTRICT
Heeoscods smﬁr(;s)

MArE PRINTS FEDMI/_\ MAYE  GEMS

Bew ON. (FF) = ”

» _TEST DeveroDrewt

f~e) - .

Approved For Release 2006/02/07 : CIA-RDP78B04770A001800020041-7




